

2021 RUMMAGE SALE CALENDAR

08/11/21	08/12/21	08/13/21	08/14/21	08/15/21	08/16/21	08/17/21
Wed	Thu	Fri	Sat	Sun	Mon	Tue
<p>Set-up temporary barriers to separate northern Buck Lake Park (BLP) parking lot from southern parking lot (see attached maps).</p> <p>Start moving inventory from Norwegian Point Park (NPP) Boathouse to lower half of Buck Lake Park (BLP) parking lot and start locking gates for the next 5 evenings from dusk to 7:00 AM.</p> <p>GHCC and BLP gate locks will be interlocked to provide access to both GHCC and Parks Department during this time.</p>	<p>Continue moving inventory from NPP to BLP.</p>	<p>Continue moving inventory from NPP to BLP.</p> <p>Set up BLP Ballfield area for event parking.</p> <p>Remove bollard and unlock and open the gate from parking lot to ball field.</p>	<p>Sale 9 am--4 pm (full price)</p>	<p>Sale 9 am to 1 pm (half price).</p> <p>Begin clean-up process.</p> <p>Bring in non-profit groups. Last night of locking park gates.</p> <p>Replace bollard and close / lock ballfield gate.</p>	<p>Free day</p> <p>Bring in large dumpster.</p> <p>Continue Clean-up.</p>	<p>Finish clean up,</p> <p>Remove large dumpster.</p> <p>Remove temporary barriers.</p>