

2022 Rummage Sale

Calendar/Schedule

8-8-22*	8-9/10-22*	8-11-22*	08-12-22*	08-13-22*	08-14-22*	08-15-22
Monday	Tue/Wed	Thursday	Friday	Saturday	Sun	Mon
<p>Set-up temporary barriers to separate northern Buck Lake Park (BLP) parking lot from southern parking lot (see attached map). Start moving inventory from Norwegian Point Park (NPP) Boathouse to northern half of Buck Lake Park (BLP) parking lot. Start setting up display tables outside.</p> <p>Start pricing</p> <p>Need Security/Lock gates</p>	<p>Continue moving inventory from NPP to BLP.</p> <p>Pricing</p> <p>Security</p>	<p>Continue moving inventory from NPP to BLP. Set up BLP Ballfield area for event parking. Remove bollard and unlock and open the gate from parking lot to ball field.</p> <p>Pricing</p> <p>Security</p>	<p>Final day for pricing and display</p> <p>Pricing</p> <p>Security</p>	<p>Sale activities from 9 am until 4 pm (full price).</p> <p>Security</p>	<p>Sale activities from 9 am until 1 pm (half price). Begin clean-up process. Bring in non-profit groups. Replace bollard and close /lock ballfield gate.</p>	<p>Free day. Bring in large dumpster if needed. Continue Clean-up.</p>

* Need PM Security/Lock Gates